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1. PROGRESS MADE THIS PERIOD 

During this reporting period, DEQ with support from its contractor Ecology & 
Environment, Inc. (E&E), prepared an application for continuation of the Cooperative 
Agreement No. V 990601-01-1. The current Agreement expires July 31, 1997. The 
Application was submitted to EPA on May 19, 1997. 

On April 2, 1997, E&E submitted a final Dioxin Sampling Plan Addendum. Shortly 
thereafter, E&E staff composited existing, archived soil samples and submitted them 
for dioxin analyses. In the previous Quarterly Progress Report, DEQ incorrectly 
reported that this activity occurred at the end of March 1997. 

During the current reporting period, DEQ staff reviewed and provided written 
comments on several deliverables submitted by E&E. Work products submitted by 
E&E during the reporting period included, a draft Phase II Demolition Investigation 
and Sampling Plan Addendum, draft and final versions of the Groundwater Monitoring 
Report for the first quarter 1997, and a draft Soil Dioxin Data Summary Report. E&E 
also completed and submitted a report summarizing a literature search and vendor 
contact, conceming biological treatment of wood-treating wastes. In addition, DEQ 
staff reviewed three invoices, three Task Order Progress Reports and one Budget and 
Assumption Proposal (BAP) submitted by E&E. 

DEQ participated in Project Managers' Meetings with EPA and E&E on April 24, and 
June 16, 1997. In addition, a combination Project Managers' Meeting and Aquifer 
Investigation Plan (AQUIP) Scoping Meeting was held on May 20, 1997. The April 
and June meetings were held at E&E's Seattle office. The May meeting was held at 
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DEQ headquarters and included a visit to the McCormick & Baxter site. Also in May, 
DEQ issued a fact sheet to the public, which summarized the project status and issues. 

In total, DEQ staff (excluding the laboratory) spent 414 hours on RD and RA activities 
during the reporting period. Copies of DEQ's Direct Labor Summaries, for RD/RA 
activities during this period, are attached. 

During April and May 1997, E&E staff continued to provide on-site subcontractor 
oversight of Phase I demolition and debris removal activities. In May, a second, pilot-
scale groundwater treatment system was installed at the site, in the Former Waste 
Disposal Area (FWDA). Electrical upgrades at the site were completed in June. 
Routine, quarterly groundwater monitoring was conducted in April. In addition, E&E 
conducted or coordinated on-going NAPL recovery, wastewater treatment system 
operation and maintenance, and general site security and maintenance. 

E&E issued Task Order Progress Reports, describing these and other activities, on May 
8, 1997 (for the period March 23 through April 19, 1997), on June 6, 1997 (for the 
period April 20 through May 17, 1997) and on July 18, 1997 (for the period May 18 
through June 30, 1997). .Copies of these reports are attached. 

2. BUDGET STATUS SUMMARY 

Budget status summaries are included in the attached Task Order Progress Reports from 
E&E, and in the attached DEQ accounting tables. 

3. SCHEDULE STATUS 

The schedule for design and implementation of the soil remedy continues to be 
impacted by the results of the dioxin sampling conducted in December 1996, and the 
subsequent submission of archived soil samples dioxin analyses in April 1997. This 
additional dioxin sampling has delayed the issuance of the Soil Design Criteria Report. 
This report was originally scheduled to be submitted in February. It is now projected 
that the report will not be submitted until August 1997. Groundwater remedy 
enhancement tasks are also somewhat behind schedule, as DEQ directed E&E to focus 
its attention on resolution of the soil dioxin issues, and there have been some problems 
with the pilot-scale treatment system, as described below. Copies of the current 
schedules for RD and RA activities, prepared by E&E on July 29, are attached. 

4. ISSUES AND/OR PROBLEMS ENCOUNTERED AND RESOLUTION 

As indicated above, the most serious issue/problem during the reporting period 
continues to be the potential impact of dioxin soil sampling results on the selected soil 
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remedy. The results indicate that low levels of dioxin contamination are present in 
those areas where soil contamination also exceeds the ROD action levels for arsenic, 
carcinogenic PAHs, and/or pentachlorophenol. On-site biological treatment, as 
described in the ROD, would not be expected to effectively reduce dioxin 
concentrations. Accordingly, the selected remedy may not result in the level of risk 
reduction anticipated by the ROD. DEQ has directed E&E to perform a risk evaluation 
of soils in the proposed "Remedial Action Areas" of the site. Once this evaluation is 
complete, DEQ will confer with EPA and decide how to best address this 
issue/problem. A ROD amendment may be necessary, to ensure a cost-effective and 
protective soil remedy. 

Another issue concems the presence of zinc in groundwater. The existing water 
treatment systems provide for treatment of organic constituents only. Accordingly, 
E&E has experienced periodic exceedances of the NPDES discharge limits for zinc, as 
set forth in the ROD. DEQ and E&E are evaluating altematives for correcting this 
problem, including the addition of treatment systems for inorganic constituents, and 
extension of the effluent discharge pipes farther into the Willamette River, to attain 
greater dilution and a corresponding increase in the NPDES discharge limits. 

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD 

During the next reporting period (July 1 through September 30, 1997), E&E will 
submit draft and final risk evaluations, based on the December 1996 soil sampling. 
DEQ and EPA will complete their evaluation of the sampling and risk evaluation data 
and decide whether or not to propose a ROD Amendment, conceming the soil remedy. 
E&E will submit the Aquifer Investigation Plan (AQUIP) Data Summary, and 
Conceptual Site Model. A meeting has been scheduled for DEQ, EPA and EPA to 
discuss the site model in September. E&E will also submit the draft Biological 
Treatment Test Plan (BTTP) for contaminated groundwater at the site. A final Phase II 
Demolition Investigation Work Plan will be prepared and implemented. Third quarter 
1997 groundwater monitoring will be conducted and a second quarter 1997 
Groundwater Monitoring Report will be submitted. DEQ will issue at least one fact 
sheet to the public and, if a ROD Amendment is proposed, may conduct one or more 
public meetings. Finally, DEQ and E&E hope to select and begin implementing a plan 
to address the elevated levels of zinc in water treatment system effluent. 

attachments 



TASK ORDER PROGRESS REPORT 

Contract/Task Order No. 

E & E Invoice No.: 

Site Name: 

E & E Project No.: 

Prepared by: 

Date: 

Period: 

64-93-23 

72037 

McCormick & Baxter Remedial Design/Remedial Action 

OT9000 

Sheila Fleming, Task Order Manager, E & E , Seattle 

May 8, 1997 

March 23 dirough April 19, 1997 

1. BUDGET STATUS SUMMARY 

Task DescrjjJtion 

1-RD Project Planning and Support 

2-RD Site-Specific Plans 

3-RD Project Administration; 

4-RD Subcontractor Procurement 

5-RD Community Relations 

6-RD Data Acquisition 

7-Sample Analysis 

8-RD Data Validation 

9-RD Data Management 

10-Treatability Studies 

l l-Preliminary Design 

21-RA Planning and Support 

22-RA Site-Specific Plans 

23-Construction Contractor Procurement 

25-Resident Inspection Services 

27-RA Implementation 

TOTAL 

Budget 
Expended this 

Period 

$(39.29) 

54,470.36 

53,888.02 

5466.32 

SO.OO 

$8,213.48 

SO.OO 

$0.00 

$150.77 

$710.71 

$1,908.18 

$7,753.20 

$0.00 

$6.27 

$17,718.69 

$159,997.62 

$205,244.33 

Budget 
Expended 

to Date 

$34,085.29 

$39,099.68 

525,694.82 

$7,288.29 

$0.00 

$92,969.34 

$100,672.50 

$2,463.75 

$20,270.44 

$11,848.49 

$62,566.48 

$38,685.87 

$0.00 

$2,839.22 

$21,441.62 

$436,843.21 

5896,768.99 

Authorized 
Budget 

$36,472.00 

$41,046.00 

$36,773.00 

$10,118.00 

$1,622.00 

$97,604.00 

$148,050.00 

$10,684.00 

$26,003.00 

$13,491.00 

$79,354.00 

$56,368.00 

$228.00 

$2,970.00 

$45,839.00 

5749,913.00 

51,356,535.00 

Percent of 
Work 

Complete 

100% 

99% 

80% 

100% 

0% 

90% 

95% 

95% 

80% 

100% 

80% 

70% 

0% 

100% 

60% 

80% 

75% 

Percent complete represents proportion of authorized work completed to date. 
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2. PROGRESS MADE DURING THE REPORTING PERIOD 

Task 1: RD Project Planning and Support. No work was conducted on this task during this period. A 
timecard amendment was processed to remove one hour that was incorrectly charged to this task during the 
last invoicing period. The ODCs (CAD hours) that were charged to this task should have been charged to 
Task 2. Because the dollar amount is so small ($40.37), an accounting correction will be made only at 
DEQ's request. 

Individual 

K. Smith 

Role 

Engineer 

Hours 

-1 

Activity 

Correction. 

Task 2: RD Site Specific Plans. In response to DEQ's request, E & E prepared a supplemental sampling 
plan to collect additional samples, to composite certain archived soil samples, and to analyze all samples for 
dioxin. E & E submitted a draft sampling plan that described the sampling objectives, composite 
methodology, sample selection rationale, and analytical requirements on March 19, 1997. Based on 
teleconferences with DEQ and DEQ's written comments, E & E finalized the supplemental sampling plan 
and submitted it to DEQ on April 2, 1997. 

In addition, E & E initiated preparation ofthe Phase II Demolition Investigation Plan by generating detailed 
maps of below-ground concrete structures and other objects present at the site. The detailed maps will 
facilitate preparation of Phase II Demolition volume estimates and idendfication of appropriate sample 
locadons. 

Individual 

S. Fleming 

E. Baulch 

K. Smith 

E. Martin 

Role 

Project Manager 

Engineer 

Engineer 

CAD Operator 

Hours 

5 

20 

16 

16 

Activity 

Finalize supplemental sampling plan 

Finalize supplemental sampling plan 

Concrete structure field mapping, CAD drawing 
review' 

Concrete structure map 

Task 3: RD Project Administration. During this period, E & E conducted the following RD project 
administration tasks: 

• Initiated work on the Cooperative Agreement Extension; and 

• Conducted routine project management, invoicing, resource allocation activities, and financial 
oversight of RD project tasks. 

The Cooperative Agreement Extension covers both RD and RA activities, therefore, E & E's level of effort is 
distributed equally between this task and Task 21 - RA Project Management. 
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Individual 

S. Fleming 

K. Smith 

F. Cramer 

Role 

Project Manager 

Engineer 

Word Processing 

Hours 

20 

13 

1.5 

Acdvity 

Coop Agreement, RD project management, invoice 
preparation. 

Invoice preparation, RD task management. 

Coop Agreement supfwrt 

Task 4: RD Subcontractor Procurement. E & E modified the laboratory subcontract and coordinated 
dioxin sample delivery and analysis. 

Individual 

E. Baulch 

Role 

Engineer 

Hours 

7 

Activity 

Laboratory subcontract modification. 

Task 6: RD Data Acquisition. E & E collected and composited samples for dioxin analysis in accordance 
with the fmal supplemental sampling plan. The samples were submitted to Sound Analytical Services, Inc. 
for dioxin analysis. 

Individual 

K. Connors 

Role 

Engineer 

Hours 

10 

Activity 

Sample compositing/collection. 

Task 8: RD Data Validation. No work was conducted on this task during this reporting period. 

Task 9: RD Data Management. Prepared revised dioxin composite sample location figure for the 
supplemental sampling plan. 

Individual 

A. Hanson 

Role 

GIS 

Hours 

3 

Activity 

Revised sample location figure. 

Task 10: Treatability Studies. E & E submitted tlie final literature search regarding biological treatment 
of soil contaminated with wood treating chemicals. E&E incorporated comments received from DEQ and 
obtained additional information as requested by DEQ. 

Individual 

P. Bourdage 

Role 

Technical Editor 

Hours 

8 

Activitv 

Technical edited and produced the final literature 
search regarding biological treatment of soil. 
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Task 11: Preliminary Design. E & E received DEQ's comments on the Draft Soil Data Summary and 
Sediment Information Summary Reports during this period. E&E initiated changes to the Data Summary 
Report in sections that would not be affected by the pending dioxin data. E & E also initiated a response to 
comment letter. E & E will submit the revised Data Summary Report to DEQ in August 1997, when the 
dioxin data and potential action level is finahzed. 
The Sediment Information Summary Report was modified in accordance to DEQ's comments and a response 
to comment letter was drafted. The final version ofthis report will be submitted to DEQ in the subsequent 
reporting period. 

E & E inadvertently charged some time to this task for preparing portions ofthe supplemental dioxin 
sampling plan. If requested by DEQ, these hours could be moved to Task 2 in the next invoice. 

Individual 

K. Smith 

R. Earlywine 

E. Baulch' 

. Role 

Engineer 

Engineer 

Engineer 

Hours 

12 

2 

10.5 

Activity 

Revised dioxin sampling plan, reviewed DEQ comment 
letters and document changes. 

Revised Sediment Infonmation Summary report, 
prepared response to comment letter. 

Markcd-up Draft Data Summary Report in accordance 
to DEQ's comments, revised dioxin sampling plan. 

Task 21: RA Planning and Support/Project Administration. During this period, E & E conducted the 
following RA project administration tasks: 

• Initiated work on the Cooperative Agreement Extension; 

• Submitted a draft BAP to prepare the AQUIP and BTTP; 

• Finalized the Phase I demolition subcontract and extended the existing subcontracts for on-site 
services, effluent sample laboratory analysis, and site security through Jime 30, 1997; and 

• Conducted routine project management, invoicing, and resource allocation activities, and financial 
oversight of RA project tasks. 

I 
The Cooperative Agreement Extension covers both RD and RA activities, therefore, E & E's level of effort is 
distributed equally between this task and Task 3 - RD Project Management. 

Individual 

S. Fleming 

D. Shivjiani 

J. Montgomery 

K. Smith 

Role 

Project Manager 

Engineer 

Program Manager 

Engineer 

Hours 

21 

2 

2 

46 

Activity 

Project administration, invoice preparation, Coop 
Agreement. 

BAP preparation. 

BAP review. 

Invoice preparation. Coop assistance, BAP 
preparation. 
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Individual 

1 M.A. Wright 

Role 

Subcontract Coordinator 

Hours 

7 

Activity 

Subcontract management. 

Task 23: Construction Contractor Procurement. No work was conducted on this task during this 
reporting period. 

Task 25: Resident Inspection Services. E & E provided on-site subcontractor oversight services ofthe 
demolition activides during this reporting period. The oversight activity includes work inspections, material 
decontamination acceptance, wood debris categorization, health and safety monitoring, truck inspections, 
documentation of problems and resolution decisions, and cost tracking. 

Individual 

S.Fleming 

R. Earlywine 

K. Smith 

I M. Witnauer 

Role 

Project Manager 

Engineer 

Engineer 

Hydrogeologist 

Houi-s 

2 

144 

14 

88 

Acti%ity 

Phase I demo support 

Phase I demolition oversight. 

Phase I demo office support, cost tracking 

Phase I demolition oversight 

Task 27: RA Implementation. Diuing this reporting period, E & E fmalized the 4th quarter 1996 
Quarterly Report and initiated preparation ofthe Ist quarter 1997 Quarterly Report. E & E purchased 
dedicated groundwater sampling pumps and equipment and conducted the field work to properly install the 
systems. 

Also during this period, E & E brought an electrical contractor to the site to inspect and evaluate the current 
electrical installadons. During the inspection, a number of significant health and safety concems were 
identified in addition to possible electrical code violations. Following the initial inspection, it was mutually 
decided by DEQ and E & E to invite a City of Portland electrical inspector to the site to evaluate the level of 
modifications that should be completed to be in compliance with applicable codes. The initial inspection was 
held on April 15, 1997. 

During current demolition activities a significant number of drums remaining from previous site 
investigations, were identified and targeted for disposal/recycling. With DEQ's approval, E & E utilized the 
site operations subcontractor, ADT to remove soil and water from the drums, decontaminate the drums, and 
crush the drums for disposal by the demolition subcontractor. The soil was placed onto the existing soil stock 
piles and the'water was placed into the treatment system. Drums that contained product or asbestos were not 
emptied. These drums will be disposed properly at a future date. 

E & E initiated work on the FWDA NAPL extraction testing plan that will describe how E & E will operate 
the NAPL pumps in the FWDA following installation ofthe FWDA treatment system. 
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E & E obtained three competitive quotes to install additional security fencing around the parking lot. Pacific 
Fencing's quote was $4,422. The price for equivalent fencing from Fox Fencing Co. and Superior Fencing 
was $6,026 and $ 8,035, respectively. 

Individual 

K. Smith 

D. Anderson 

E. Baulch 

K. Connors 

M. Witnauer 

E. Martin 

J. Mihaiek 

Role 

Engineer 

Hydrogeologist 

Engineer 

Engineer 

Geologist 

CAD Operator 

Clerical 

Hours 

37 

57 

2 

8 

73 

4 

5 

Activity 

Weekly oversight of site operations, review of subcontractor 
costs and activities, electrical site walk on 4/15 and subsequent 
communications, drum decon scoping. 

Finalized 4th quarter 1996 report, FWDA NAPL Testing Plan, 
site visits. 

Checked fencing quotes. 

Organized project files and laboratory data packages. 

First quarter 1997 report preparation, second quarter 1997 
sampling plan preparation, inspection of pressure transducers, 
purchase of dedicated groundwater sampling pumps, designed 
and installed dedicated system for groundwater sampling. 

Quarterly report figures. 

Quarterly report preparation. 

3. ISSUES OF IMPORTANCE 

None at this time. 

4. POTENTIAL/CURRENT PROBLEM AND RECOMMENDED SOLUTIONS 

E & E will work closely with DEQ to ensure that project activities are scheduled and budgeted well in 
advance so Coop fimds are available. 

5. KEY ACTIVITIES/SCHEDULE FOR SUBSEQUENT REPORTING PERIOD 

• Attend a monthly meeting with DEQ and EPA on April 24, 1997 in Seattle; 

• Attend an AQUIP and BTTP scoping meeting at DEQ on May 20, 1997; 

• Submit a revised BAP for preparation ofthe Aquifer Investigation Plan and Biological Treatment 
Test Plan for groundwater; 

• Assist DEQ with preparation ofthe Coop Agreement Extension; 

• Receive and evaluate preliminary dioxin data; 

• Process change order for demolition activities to remove additional buildings; 
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• Begin installation ofthe FWDA treatment system; 

• Submit ofthe First Quarter 1997 Quarterly Report; and 

• Process subcontract for electrical repairs. 

6. DELIVERABLES SUBMITTED 

• Draft Task Order BAP submitted on April 2, 1997; and 

• Final dioxin sampling plan submitted on April 2, 1997; 

7. KEY PERSONNEL CHANGES 

No personnel changes have occurred during this reporting period. 

8. SUBCONTRACTING 
E & E utilized the following subcontractors during this reporting period: ADT for site operation and 
maintenance services; Northwest Protective Services for site security; Sound Analytical for weekly treatment 
system effluent analysis and soil analysis; David Evans and Associates for a boundary survey; and Allied 
Demolition and Dismantling Co. For phase I demolition work. In addition, invoices for Smith Environmental 
(sludge disposal) and Line Finders (utility locate) are included in this invoice. 

9. DATA GENERATED 
Routine treatment system, water level, and NAPL measurements were collected. Additional soil samples 
were submitted for dioxin analysis. 

10. MBE, WBE, SBRA INVOLVEMENT 
Northwest Protective and Allied Demolition are WBEs. 

11. LABORATORY SERVICES 
Sound Analytical laboratory was utilized during this reporting period for effluent and dioxin analysis. 
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TASK ORDER PROGRESS REPORT 

Contract/Task Order No. 

E & E Invoice No.: 

Site Name: 

E&EProjectNo.: 

Prepared by: 

Date: 

Period: 

64-93-23 

72090 

McCormick & Baxter Remedial Design/Remedial Action 

OT9000 

Sheila Fleming, Task Order Manager, E & E , Seattle 

June 6, 1997 

April 20 through May 17, 1997 

1. BUDGET STATUS SUMMARY 

Task Description 

1-RD Project Planning and Support 

2-RD Site-Specific Plans 

."-RD Project Administration 

4-RD Subcontractor Procurement 

5-RD Community Relations 

6-RD Data Acquisition 

7-Sample Analysis 

X-RD Data Validation 

9-RD Data Management 

lO-Treatability Studies 

11-Preliminary Design 

21 -RA Planning and Support 

22-RA Site-Specific Plans 

23-Construction Contractor Procurement 

25-Resident Inspection Services 

27-RA Implementation 

TOTAL 

Budget 
Expended this 

Period 

$0.00 

$4,097.61 

$6,252.75 

$0.00 

SO.OO 

$0.00 

$0.00 

$0.00 

$1,165.39 

$6.89 

$584.39 

$6,236.73 

$0.00 

$6.90 

$16,591.86 

$161,567.56 

$196,510.09 

Budget 
Expended 

to Date 

$34,085.29 

$43,197.29 

$31,947.57 

$7,288.29 

$0.00 

$92,969.34 

$100,672.50 

$2,463.75 

$21,435.84 

$11,855.38 

$63,150.87 

$44,922.60 

$0.00 

$2,846.12 

$38,033.49 

$598,410.77 

$1,093,279.10 

Authorized 
Budget 

$36,472.00 

$41,046.00 

$36,773.00 

$10,118.00 

$1,622.00 

$97,604.00 

$148,050.00 

$10,684.00 

$26,003.00 

$13,491.00 

$79,354.00 

$56,368.00 

$228.00 

$2,970.00 

$45,839.00 

$749,913.00 

$1,356,535.00 

Percent of 
Work 

Complete 

100% 

95% 

90% 

100% 

0% 

90% 

95% 

100% 

85% 

100% 

80% 

.85% 

0% 

100% 

85% 

80% 

90% 

Percent complete represents proponion of authorized work completed to date. 
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2. PROGRESS MADE DURING THE REPORTING PERIOD 

Task 1: RD Project Planning and Support. No work was conducted on this task during this period. 

Task 2: RD Site Specific Plans. E & E continued preparation ofthe Phase n demolition supplemental 
sampUng plan during this period. The plan will identify subsurface concrete structure (e.g., retorts) 
investigation activities that will be conducted by E & E to obtain information for preparation ofthe Phase 
II demolition contract documents. The soil sampling activities will be designed to fill data gaps that were 
identified after complefion ofthe soil samphng event conducted in December 1996. The draft sampling 
plan will be submitted to DEQ in June 1997. 

Individual 

K. Connors 

K. Smith 

E. Martin 

Role 

Engineer 

Engineer 

CAD Operator 

Hours 

40 

2 

2 

Activity 

Preparation ofthe Phase II Demolition supplemental 
sampling plan 

Concrete map quality review and sampling plan 
preparation. 

Concrete map revisions and creation of supplemental 
soil sampling map. 

Task 3: RD Project Administration. During this period, E & E conducted the following RD project 
administradon tasks: 

• Completed work on the Cooperative Agreement Extension. 

• Conducted routine project management, invoicing, resource allocation activities, and financial 

oversight of RD project tasks; 

• Attended the April 24, 1997 monthly progress meeting; and 

• Prepared one invoice and progress report dated May 8, 1997. 

The Cooperative Agreement Extension covers both RD and RA activities, therefore, E & E's level of effort 
is distributed equally between this task and Task 21 - RA Project Management. 

Individual 

S. Fleming 

K. Smith 

Role 

Project Manager 

Engineer 

Hours 

29 

22 

Activity 

Coop Agreement. RD project management, invoice 
preparation, meeting attendance. 

Invoice preparation. RD task management, meeting 
attendance. 

Task 4: RD Subcontractor Procurement. No work was conducted on this task during this period. 

Task 5: RD Community Relations. No work was conducted on this task during this period. 

Task 6: RD Data Acquisition. No work was conducted on this task during this period. 
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Task 7: RD Sample Analysis. No costs were incurred on this task during this period. 

Task 8: RD Data Validation. No work was conducted on this task during this reporting period. 

Task 9: RD Data Management. During this period, E & E received preliminary dioxin analytical results. 
E & E presented the results to DEQ and held follow-up discussions to address the laboratory's request for 
dilution of 12 samples. Based on conversations with DEQ, E & E instructed the laboratory to dilute the 12 
samples and reanalyze them. The reanalysis costs ($12,600) were documented to DEQ in E & E's May 15, 
1997 cost proposal. 

Individual 

S. Fleming 

K. Smith 

Role 

Project Manager 

Engineer 

Hours 

1 

4 

Activity 

Preliminary dioxin data review. 

Preliminary dioxin data review and laboratory 
discussions. 

Task 10: Treatability Studies. No work was conducted on this task during this period. A document 
shipping charge was incurred in this period for delivery of the final biological treatment literature review 
document. 

Task 11: Preliminary Design. At the request of DEQ's Project Officer, E & E attended an EPA 
Technology Transfer seminar on May 6, 1997 which discussed biological treatment of soil contaminated 
with wood treating chemicals. Information presented at the seminar may be directiy applicable to the 
design of the soil RA at the McCormick & Baxter site. 

Individual 

S. Fleming 

Role 

Task Order Manager 

Hours 

2 

Activity 

Seminar attendance. 

Task 21: RA Planning and Support/Project Administration. During this period, E & E conducted the 
following RA project administration tasks: 

• Completed work on the Cooperative Agreement Extension; 

• Submitted a draft BAP to prepare the AQUIP and BTTP dated April 22, 1997; 

• Attended the April 24, 1997 monthly progress meeting; 

• Prepared draft and final cost proposal documenting additional subcontractor costs for demolition, 
dioxin analysis, and electrical repairs. The final proposal was submitted to DEQ on May 15, 1997; 
and 

• Conducted routine project management, invoicing, and resource allocation activities, and financial 
oversight of RA project tasks. 

The Cooperative Agreement Extension covers both RD and RA activities,.therefore, E & E's level of effort 
is distributed equally between this task and Task 3 - RD Project Management. 
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Individual 

S. Fleming 

D. Shivjiani 

K. Smith 

M.A. Wright 

Role 

Project Manager 

Engineer 

Engineer 

Subcontract Coordinator 

Hours 

25 

1 

26 

1 

Activity 

Project administration, invoice preparation. Coop 
Agreement, cost proposal review. 

Cost proposal review 

Invoice preparation, Coop assistance, Cost 
proposal preparation 

Subcontract management. 

Task 23: Construction Contractor Procurement. 
reporting period. 

No work was conducted on this task during this 

Task 25: Resident Inspection Services. E & E provided field oversight of subcontractor services for 
Phase I demolition activities and installation ofthe FWDA treatment system during this reporting period. 
The oversight activity includes work inspections, material/equipment decontamination oversight, wood 
debris categorization, health and safety monitoring, truck inspections, documentation of problems and 
resolution, and cost tracking. Oversight of the FWDA treatment system included construction inspection, 
coordination of subcontractor activities, and observation of system initiation. 

Individual 

S. Fleming 

R. Earlywine 

K. Smith 

M. Witnauer 

Role 

Project Manager 

Engineer 

Engineer 

Hydrogeologist 

Hours 

.1 

152 

50 

18 

Activity 

Phase I demo support 

Phase I demolition oversight. 

Phase I demo oversight, FWDA treatment system 
installation oversight. 

Phase I demolition oversight 

Task 27: RA Implementation. During this reporting period, E & E submitted the First Quarter 1997 
Quarterly Report and conducted the second quarter 1997 groundwater sampling field work. E & E 
continued routine site operations and oversight ofthe site operation subcontractor. E & E also began 
preparing a technical memoranda that describes E & E's proposed approach to NAPL extraction and 
testing in the FWDA. 

The First Quarter 1997 Quarteriy Report was submitted draft to DEQ on May 8, 1997. E & E conducted 
the second quarter 1997 groundwater sampling field work during the week of April 21 to 25, 1997. The 
work proceeded on schedule and without problems. During the field work E & E was also installing the 
dedicated sampling pumps. Subsequent sampling events will require less personnel due to the use of the 
dedicated pumps. 

E & E continued communication with Oregon Electric, to ensure that the electrical repairs are initiated in 
eariy June 1997 and completed by June 30, 1997. 
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Individual 

J. Montgomery 

S. Fleming 

P. Bourdage 

K. Smith 

K. Connors 

D. Anderson 

M. Longtine 

M. Witnauer 

E. Martin 

M. Ehle 

K. Miller 

F. Cramer 

A. Saxton 

J. Mihaiek 

Role 

Program 
Manager 

Task Order 
Manager 

Editor 

Engineer 

Engineer 

Hydrogeologist 

Geologist 

Geologist 

CAD Operator 

Graphics 

Technician 

Clerical 

Clerical 

Clerical 

Hours 

8 

9* 

4.5 

58 

39-

39.5 

9 

66 

3 

2 

40.75 

3.5 

5.5 

3 

Activity 

First quarter 1997 report review. 

First quarter 1997 report review and task progress oversight. 

First quarter 1997 report editing. 

First quarter 1997 report preparation, general site operations 
oversight, subcontractor coordination, task planning and 
scheduling. 

Second quarter 1997 groundwater sampling field work. 

Routine site activities, second quarteriy report preparation. 

Preparation work for the May 20. 1997 AQUIP meeting. 

Second quarter 1997 groundwater sampling field work, 
preparation ofthe FWDA pumping test technical memorandum. 

First quarter 1997 report figures. 

First quarter 1997 report figures. 

Second quarter 1997 groundwater sampling field work. 

First quarter 1997 report word processing. 

First quarter 1997 report production. 

First quarter 1997 report word processing. 

*Due to a timecard error. 6 hours were incorrectly charged to Task 27 instead of Task 21. A timecard amendment has been 
completed and a correction will appear on a subsequent invoice. 

3. ISSUES OF EMPORTANCE 

None at this time. 

4. POTENTIAL/CURRENT PROBLEM AND RECOMMENDED SOLUTIONS 

At the end of April, E & E received treatment system effluent analytical results that indicated copper 
concentrations exceeded the allowable discharge limits. E &E contacted DEQ's project officer to discuss 
corrective actions. The DEQ project officer directed E & E to collect one round of treatment train samples 
prior to system shut down and submit them for total and dissolved copper analysis. Following sample 
collection, E & E directed the site technician to shut down the treatment system until the analytical tests 
could be completed. 

The sample results, received on May 8, 1997, indicated that copper concentrations exceeding the allowable 
discharge limits were present only in the DAF sludge tank material. Apparently, DAF sludge material with 
high copper concentrations passed through the DAF and the filters and was detected in the effluent. The 
existing pilot treatment system was not specifically designed to remove high concentrations of metals. 
During replacement of the sludge tank in January 1997, decon water from the sludge tank removal 
operations was placed into the treatment system. Potentially, sufficiently high copper concentrations were 
present in the decon water to cause this exceedance. During the recent treatment train sampling, the 
effluent did not contain copper above the detection limit, therefore E & E directed the site technician to 
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start-up the system on May 9, 1997. The subsequent weekly effluent sample did not contain detectable 
levels of copper. 

E & E has not initiated any formal corrective actions since the exceedance appears to be an isolated event 
and the treatment train and subsequent weekly effluent samples did not contain copper above the detection 
limits. E & E will continue weekly monitoring of the system effluent. A full presentation of analytical 
results will be contained in the Second Quarter 1997 Quarterly Report. 

5. KEY ACTIVITIES/SCHEDULE FOR SUBSEQUENT REPORTING PERIOD 

• Attend the AQUIP scoping meeting with DEQ and EPA on May 20, 1997; 

• Submit a revised BAP for preparation of the Aquifer Investigation Plan and Biological Treatment 
Test Plan for groundwater for the period ending July 31, 1997; 

• Receive and evaluate dioxin data; 

.• Complete demolition activities and review final invoice; 

• Complete installation and start-up of the FWDA treatment system; and 

• Initiate electrical repair work. 

6. DELIVERABLES SUBMITTED 

• The First Quarter 1997 Draft Quarteriy Report was submitted to DEQ on May 8, 1997; 

• A draft BAP to prepare the AQUIP and BTTP was submitted to DEQ on April 22, 1997; and 

• The final proposal documenting subcontractor change orders was submitted to DEQ on May 15, 

1997. 

7. KEY PERSONNEL CHANGES 
No personnel changes have occurred during this reporting period. 

8. SUBCONTRACTING 
E & E utilized the following subcontractors during this reporting period: ADT for site operation and 
maintenance services; Northwest Protective Services for site security; Sound Analytical for weekly 
treatment system effluent analysis and copper analysis; and AUied Demolition and Dismantling Co. for 
phase I demolition work. 

9. DATA GENERATED 
Routine treatment system effluent samples, and water level and NAPL measurements were collected. 
Treatment train copper samples were also collected. Results are reported in the quarterly reports. In 
addition, second quarter 1997 groundwater samples were collected and submitted to the DEQ laboratory. 

10. MBE, WBE, SBRA INVOLVEMENT 
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Northwest Protective (M/WBE) and AUied Demolition (WBE) were utilized during this reporting period. 

11. LABORATORY SERVICES 
Sound Analytical laboratory was utilized during this reporting period for effluent and treatment train 
copper sample analysis. Second quarter groundwater samples were submitted to the DEQ laboratory. 
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TASK ORDER PROGRESS REPORT 

Contract/Task Order No. 

E&E Invoice No.: 

Site Name: 

E&E Project No.: 

Prepared by: 

Date: 

Period: 

64-93-23 

72294 

McCormick & Baxter Remedial Design/Remedial Action 

OT9000 

Sheila Fleming, Task Order Manager, E&E, Seattle 

July 18, 1997 

May 18 through June 30, 1997 

1. BUDGET STATUS SUMMARY 

. . . J 

Task Description 

1-RD Project Planning and Support 

2-RD Site-Specific Plans 

3-RD Project Administration 

4-RD Subcontractor Procurement 

5-RD Community Relations 

6-RD Data Acquisition 

7-Sample Analysis 

8-RD Data Validation 

9-RD Data Management 

10-Treatability Studies 

11-Preliminary Design 

21-RA Planning and Support 

22-RA Site-Specific Plans 

23-Construction Contractor Procurement 

25-Resident Inspection Services 

27-RA Implementation 

TOTAL 

Budget 
Expended this 

Period 

$810.51 

$5,201.83 

$5,828.26 

$160.42 

$125.00 

$535.65 

$0.00 

$663.04 

$3,410.93 

$599.74 

$9,568.45 

$8,433.47 

$20.00 

$1,998.93 

$15,058.68 

$166,992.58 

$219,407.50 

Budget 
Expended 

to Date 

$34,895.80 

$48,399.12 

$37,775.83 

$7,448.71 

$125.00 

$93,504.99 

$100,672.50 

$3,126.79 

$24,846.77 

$12,455.12 

$72,719.32 

$53,356.07 

$20.00 

$4,845.05 

$53,092.17 

$765,403.35 

$1,312,686.61 

Authorized 
Budget 

$36,472.00 

$41,046.00 

$36,773.00 

$10,118.00 

$1,622.00 

$97,604.00 

$160,650.00 

$10,684.00 

$26,003.00 

$13,491.00 

$79,354.00 

$56,368.00 

$228.00 

$7,228.00 

$65,822.00 

$843,668.00 

$1,487,132.00 

Percent of 
Work 

Complete 

100% 

100% 

100% 

100% 

100% 

100% 

100% 

100% 

100% • 

100% 

100% 

100% 

100% 

100% 

100% 

100% 

100% 
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Percent complete represents proportion of authorized work completed to date. 
2. PROGRESS MADE DURING THE REPORTING PERIOD 

Task 1: RD Project Planning and Support. No work was conducted on this task during this period. 
Outstanding fee for this task has been included in this invoice. 

Task 2: RD Site Specific Plans. E&E completed the draft Phase n demolition supplemental sampling 
plan during this period. The plan identified subsurface structure (e.g., retorts) and subsurface soil 
investigation activities that will be conducted by E & E to obtain information for preparation of the Phase 
n demolition contract documents. The sampling activities are designed to fill data gaps that were 
identified after completion ofthe soil sampling event conducted in December 1996. The draft plan was 
submitted to DEQ on June 25, 1997. 

Individual 

K. Connors 

K:«Smith 

E. Martin 

Role 

Engineer 

Engineer 

CAD Operator 

Hours 

8 

34 

14 , 

Activity 

Preparation of the Phase II Demolition supplemental 
sampling plan 

Sampling plan preparation. 

Concrete and soil sample location maps 

Task 3: RD Project Administration. During this period, E&E conducted the following RD project 
administration tasks: 

• Conducted routine project management, invoicing, resource allocation activities, and 

fmancial oversight of RD project tasks; 

• Attended the June 16, 1997 monthly progress meeting; 

• Prepared one invoice and progress report dated June 6, 1997; and 

• Prepared a budget and assumption proposal for risk evaluation activities. 

Individual 

S. Fleming 

K. Smith 

J. Wroble 

G. Randall 

L. Oakes 

Role 

Project Manager 

Engineer 

Risk Assessor 

Data Manager 

Technician 

Hours 

20 

16 

5 

14 

1.5 

Activity 

RD project management, invoice preparation, 
meeting attendance, cost proposal review. 

Invoice preparation, RD task management, meeting 
attendance. 

Cost proposal preparation. 

Meeting attendance, cost proposal preparation, 
teleconference with DEQ. 

Cost proposal preparation. 

Task 4: RD Subcontractor Procurement. No work was conducted on this task during this period. 
Outstanding fee for this task has been included in this invoice. 
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Task 5: RD Community Relations. No work was conducted on this task during this period. 
Outstanding fee for this task has been included in this invoice. 

Task 6: RD Data Acquisition. No work was conducted on this task during this period. Outstanding fee 
for this task has been included in this invoice. 

Task 7: RD Sample Analysis. No costs were incurred on this task during this period. 

Task 8: RD Data Validation. No work was conducted on this task during this reporting period. 
Outstanding fee for this task has been included in this invoice. 

Task 9: RD Data Management. During this period, E & E received analytical results for the composite 
dioxin samples. E & E compiled the data to facilitate preparation of revised contaminated soil volume 
and costs estimates and for use in the planned risk analysis activities. E & E processed the data into the 
site 
database since an electronic version was not available in time to meet the project schedule. 

Individual 

K. Connors 

K. Smith 

A. Hanson 

Role 

Engineer 

Engineer 

GIS 

Hours 

37 

4 

3 

Activitv 

Processed dioxin data and evaluated dioxin results. 

Dioxin data review. 

GIS map preparation showing composite dioxin 
results. 

Task 10: Treatability Studies. No work was conducted on this task during this period. Trailing costs 
and outstanding fee have been included in this invoice. 

Task 11: Preliminary Design. E & E submitted a dioxin data summary letter report to DEQ on June 
11, 1997. E & E calculated volume estimates based on several potential dioxin action levels. E & E also 
prepared cost estimates to evaluate the impact to the cost of the soil remedy if dioxin-contaminated soil 
were to be disposed off site. In addition, E & E finalized the sediment information summary report 
during this period. 

Individual 

S. Fleming 

K. Connors 

K. Smith 

Role 

Project Manager 

Engineer 

Engineer 

Hours 

10 

86 

12 

• 

Activity 

Dioxin data review, teleconference wit DEQ, and 
report preparation. 

Finalized sediment summaiy report, prepared dioxin 
summary letter and attached tables, teleconference 
with DEQ. 

Evaluated soil hazardous waste classifications, assisted 
with dioxin report preparation, teleconference with 
DEQ. 
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Task 21: RA Planning and Support/Project Administration. During this period, E & E conducted 
the following RA project administration tasks: 

• Conducted routine project management, invoicing, and resource allocation activities, and 
financial oversight of RA project tasks; 

• Attended the June 16, 1997 monthly progress meeting; 

• Prepared one invoice and progress report dated June 6, 1997; 

• Performed RA subcontract management activities; and 

• Reviewed the demolition subcontractor final invoice and prepared a memorandum 
documenting modifications to the invoice. 

Individual 

S. Fleming 

K. Smith 

Role 

Project Manager 

Engineer 

Hours 

30 

35 

Activity 

Project administration, invoice preparation, 
meeting attendance. 

Invoice preparation, meeting attendance, 
subcontract management, demolition invoice and 
change order review and memo preparation | 

Task 23: Construction Contractor Procurement. E & E finalized the change order documents for the 
demolition activities and processed the electrical repair subcontract during this period. 

Individual 

R. Earlywine 

K. Smith 

M. Wright 

Role 

Engineer 

Engineer 

Subcontract 
Coordinator 

Hours 

9 

4 

12 

Activity 

Preparation of dectrical repair scope of work 

Prepared demolition and electrical repair change 
orders. 

Processed demolition and electrical repair 
change orders. 

Task 25: Resident Inspection Services. E & E provided field oversight of subcontractor services for 
Phase I demolition activities, installation of the FWDA treatment system, and electrical upgrades. The 
oversight activity included work inspections, material/equipment decontamination oversight, wood 
debris categorization, health and safety monitoring, truck inspections, documentation of problems and 
resolution, and cost tracking. Oversight of the FWDA treatment system included construction 
inspection, coordination of subcontractor activities, and observation of system initiation. Phase I 
demolition and FWDA treatment system installation were completed by May 24, 1997. Electrical repairs 
were completed during the month of June 1997. E & E documented electrical upgrade field activities in 
a memo to Bill Dana dated July 7, 1997. No change orders were required for the electrical work. 

E & E also initiated a review of the current site health and safety plan in light of the newly collected 
dioxin data. Proposed modifications to the plan will be presented to DEQ in a future cost proposal. 
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Individual 

P. Geiger 

D. Franzen 

R. Earlywine 

K. Smith 

M. Witnauer 

Role 

Engineer 

Health and Safety Officer 

Engineer 

Engineer 

Hydrogeologist 

Hours 

13 

2 

8 

68 

35 

Activity 

Oversight of electrical repair activities. 

H&S Plan review. 

Phase I demolition oversight. 

Phase I demo oversight, FWDA treatment system 
installation oversight. 

Phase I demolition oversight. 

Task 27: RA Implementation. During this reporting period, E & E submitted the Final First Quarter 
1997 Quarterly Report on May 29, 1997. E & E continued routine site operations and oversight of the 
site operation subcontractor. 

Installation of the FWDA treatment system was completed on May 16, 1997. Electrical power was 
connected to the system on May 22, 1997. The NAPL pump controllers, air compressor, air storage tank, 
weatherproof equipment housings, compressed air and product hoses, and pump valves were installed 
between May 19 and May 30, 1997. Significant consideration was given to protection of the equipment 
from vandalism. Hoses/piping were installed underground, steel pipe protection risers were installed on 
the well casings, and steel equipment housings were custom fabricated and installed. Unfortunately, 
vandals did gain access to the FWDA treatment system by cutting the lock to the container. Minor 
system damage was incurred and one pressure transducer was stolen. E & E and ADT repaired the 
damage to the treatment system storage container and fabricated and installed a steel box to prevent 
fiimre cutting or prying of the lock. The site security service was alerted to the problems in the FWDA 
and two days later the Portland Police Department arrested two people for trespassing onto the site. Also 
during this period, ADT purchased parts, materials, and supplies to fabricate the NAPL extraction 
system. E & E reviewed ADT purchase requests to ensure compliance with the system design and 
project budget. 

On June 2, 1997, E & E initiated full-time operation of the new FWDA NAPL extraction pumps and 
treatment system. E & E's site personnel conducted hourly system measurements to monitor operation 
and collect groundwater elevations and NAPL thickness measurements. Four wells were pumped at the 
lowest maintainable flow rate over the course of 7 days. The NAPL extraction operations and data 
collection activities were interrupted when an air compressor malfunctioned. A technician provided by 
the air compressor manufacturer visited the site and determined that the compressor malfunction was due 
to excessive heat build-up in the protective steel housing thus activating a thermal overload switch. E & 
E has since increased the ventilation to the protective housing. The technician confirmed that the 
compressor model is appropriate for the type of application and system design pressure and flow rates. 

In addition, the FWDA treatment system effluent samples have been approaching or exceeding the 
discharge criteria for zinc. Therefore, E & E has taken the FWDA treatment system off-line until 
treatment capacity (i.e., ion exchange) for zinc can be added to the system. The FWDA system has been 
off-line since June 11, 1997. 
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Individual 

J. Montgomery 

S. Heming 

K. Smith 

D. Anderson 

M. Longtine 

M^Witnauer 

E. Martin 

A. Saxton 

J. Mihaiek 

Role Hours 

Program Manager 

Task Order Manager 

Engineer 

Hydrogeologist 

Geologist 

Geologist 

J 

CAD Operator 

Clerical 

Clerical 

1 

10 

64 

80 

-9 

88 

8 

4.5 

4.5 

Activity 

Program management oversight of project activities and 
communication with DEQ. 

Oversight of site operation activities, communication with 
DEQ. 

General site operations oversight, subcontractor 
coordination, task planning and scheduling. 

Prepared FWDA NAPL extraction operation modification 
memo, developed FWDA NAPL exu-action test and 
measurement procedures, reviewed second quarter 
groundwater data received from DEQ's lab and discussed 
problems with the data with the lab. 

Time sheet adjustment 

Conducted installation of the NAPL extraction pumps and 
valves in the FWDA as part of the treatment system start-up. 
Initiated treatment system operation and conducted hourly 
measurements of the NAPL extraction process. Collected 
NAPL samples and used Imhoff measuring cones to check 
percent NAPL in water. Provided assistance to ADT in 
trouble shooting problems with the FWDA air compressor. 

Revisions to the first quarter 1997 report figures. 

Document production ofthe final first quarter 1997 quarteriy 
report. 

Data entry of the second quarter 1997 groundwater analytical 
results. 

3. ISSUES OF IMPORTANCE 

None at this time. 

4. POTENTIAL/CURRENT PROBLEM AND RECOMMENDED SOLUTIONS 

The incidence of elevated concentrations of metals (primarily zinc) in both treatment systems has been 
increasing. E & E has considered several options to treat for metals. E & E will present options to DEQ 
with cost estimates in a fumre proposal. 

5. KEY ACTTVITIES/SCHEDULE FOR SUBSEQUENT REPORTING PERIOD 

• Attend the monthly meeting with DEQ and EPA on July 24, 1997; 

• Submit a cost proposal for continuation of project activities and site operations for the next 
year under task order 88-97-5. 

• Submit final invoice by August 25, 1997. 
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6. DELIVERABLES SUBMITTED 

• The draft Phase n Demolition Investigation Plan was submitted to DEQ on June 25, 1997; 

• The dioxin data summary report was submitted to DEQ on June 11, 1997; 

• The Final First Quarter 1997 Quarteriy Report was submitted to DEQ on May 29, 1997; and 

• The constmction completion report for the electrical upgrades was submitted to DEQ on 
July 7, 1997. 

7. KEY PERSONNEL CHANGES 
No personnel changes have occurred during this reporting period. 

8. SUBCONTRACTING 
E&E utilized the following subcontractors during this reporting period: ADT for site operation and 
maintenance services; Northwest^Protective Services for site security; Sound Analytical for weekly 
treatment system effluent analysis; and Allied Demolition and Dismantling Co. for phase I demolition 
work.; and Oregon Electric for site electrical repairs. 

9. DATA GENERATED 
Routine treatment system effluent samples, and water level and NAPL measurements were collected. 
Results are reported in the quarterly reports. 

10. MBE, WBE, SBRA INVOLVEMENT 
Northwest Protective (M/WBE) and Allied Demolition (WBE) were utilized during this reporting period. 

11. LABORATORY SERVICES 
Sound Analytical laboratory was utilized during this reporting period for effluent sample analysis. 
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May 05, 1997 12:50 pm Page: 39 

WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR StJMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick & Baxter Remedial Action ( ) 
For Month of April 1997 

STAFF NAME ACTIVITY NAME ACTIVITY HOtJRS 

Steve Campbell Travel 1.50 
Coordination 23.00 
Document Review 5.50 
Site Visits 3.50 

Employee Total: 33.50 

Bill Dana Travel 5.00 
Meetings 4.50 
Communication 7.50 
Coordinat ion 1.50 
Document Prep 4.00 
Document Review 1.50 
Site Visits 5.00 

Employee Total: 29.00 

62.50 

{dls_bystaff_subprog.sql) 
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WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR StJMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick & Baxter Remedial Design ( ) 
For Month of April 1997 

STAFF NAME ACTIVITY NAME ACTIVITY HOURS 

Jo Brooks 

Steve Campbell 

Bill Dana 

Kevin Dana 

Bruce Gilles 

Barbara Petzing 

Coordination 

Employee Total: 

Travel 
Coordination 
Document Review 

Employee Total: 

Travel 
Meetings 
Communication 
Coordination 
Document Prep 
Document Review 

Employee Total: 

Records Management 

Employee Total: 

Document Review 

Employee Total: 

Clerical/Admin Support 

Employee Total: 

—— 

1.00 

1.00 

1.50 
15.00 
5.00 

21.50 

3.50 
8.00 

12.00 
6.50 
5.00 

13.00 

48.00 

1.00 

1.00 

1.50 

1.50 

1.00 

1.00 

74.00 
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June 06, 1997 08:. am Page: 36 

WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR SUMMi^RY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick & Baxter Remedial Action ( ) 
For Month of May 1997 

STAFF NAME ACTIVITY NAME ACTIVITY HOURS 

Steve Campbell Coordination 
Document Prep 
Document Review 

Employee Total: 

26.00 
8.50 
5.50 

40.00 

Bill Dana Travel 
Meetings 
Communication 
Coordination 
Document Prep 
Document Review 
Site Visits 

Employee Total; 

.50 
4.50 
7.00 
4.00 
8.50 
3.00 
1.50 

29.00 

Jill Kiernan Meetings 
Site Visits 

Employee Total: 

3.50 
4.00 

7.50 

Lon Revall Document Review 
Site Visits 

Employee Total; 

.50 
3.50 

4.00 

Rod Struck 

V 

Meetings 
Site Visits 

Employee Total: 

2.00 
2.50 

4.50 

85.00 

(dls_bystaff_subprog.sql) 



June 06, 1997 08:. am Page: 37 

WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick & Baxter Remedial Design ( ) 
For Month of May 1997 

STAFF NAME ACTIVITY NAME ACTIVITY HOURS 

Steve Campbell 

Bill Dana 

Kevin Dana 

Jill Kiernan 

Barbara Petzing 

Lon Revall 

Rod Struck 

Coordination 
Document Prep 
Document Review 

11.50 
7.50 
4.50 

Employee Total: 

Travel 
Meetings 
Communication 
Coordination 
Document Prep 
Site Visits 

Employee Total: 

Records Management 

Employee Total: 

Communication 

Employee Total: 

Clerical/Admin Support 

Employee Total: 

Document Review 

Employee Total: 

Meetings 
Site Visits 

23 

16 
7 

11 
1 

36 

1 
2 

50 

.50 

.50 

.50 

.00 

.00 
00 

.50 

.50 

.50 

.50 

50 

50 

.50 

.50 

.50 

.00 

.00 

Employee Total: 3.00 

65.00 
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July 02, 1997 08:18 am Page: 37 

WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick & Baxter Remedial Action ( ) 
For Month of June 1997 

STAFF NAME ACTIVITY NAME ACTIVITY HOURS 

Steve Campbell Coordination 
Document Review 

15.00 
5.00 

Bill Dana 

Lon Revall 

Rod Struck 

Employee Total: 

Meetings 
Communication 
Coordination 
Document Prep 
Document Review 
Financial Management 

Employee Total: 

Coordination 

Employee Total: 

Communication 

Employee Total: 

20 

2 
5 
2 
5 
2 

18 

1 

1 

00 

00 
00 
50 
50 
50 
50 

00 

50 

50 

50 

50 

40.00 

(dls_bystaff_subprog.sql) 
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WMC TIME ACCOUNTING SYSTEM 

DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 

Business Office Project 

McCormick & Baxter Remedial Design ( ) 

For Month of June 1997 

STAFF NAME ACTIVITY NAME ACTIVITY HOURS 

Steve Campbell 

Bill Dana 

Kevin Dana 

Jill Kiernan 

Karin Koslow 

Barbara Petzing 

Coordination 

Document Review 

Employee Total: 

Travel 

Meetings 

Communication 

Coordination 

Document Prep 

Document Review 

Analysis and Planning 

Financial Management 

Records Management 

Employee Total: 

Records Management 

Employee Total: 

Document Review 

Employee Total: 

Communication 

Document Review 

Employee Total: 

Clerical/Admin Support 

Employee Total: 

8.00 

5.00 

13.00 

7.00 

6.50 

19.00 

11.50 

.50 

4.00 

2.00 

.50 

3.50 

54.50 

.50 

.50 

.50 

.50 

2.50 

3.50 

6.00 

13 .00 

13.00 

J7.50 

(dls_bystaff_subprog.sql) 



STATE OF OREGON DEPARTMENT OF ENVIRONMENTAL QUALITY 
REMEDL4L DESIGN at the MCCORMICK & BAXTER SUPERFUND SITE 

V-990601-1 
FOR THE PERIOD OF 4/01/97 - 6/30/97 

Personal Services/OPE 

Services & Supplies 

Capital Outlay 

Total Direct Cost 

Indirect Cost: 

TOTAL COST 

This 
Period 

Expenditures 

$ 

$ 

6,805 

65,032 

-

71,837 

1,341 

73,178 

Encumbrances 

$ 

$ 

-

66,903 

-

66,903 

-

66,903 

Total 
Expenditures 

To Date 

$ 27,410 

477,770 

-

505,180 

5,403 

$ 510,583 

y :b ,_v-i ^.f.^ 

I V E D 

JUL 28 1997 

V '̂̂ ste IVIanagement & Cleanup Division 
- s p i of Environmental Quality 

Page 1 of 2 



QTR 

PS 

SS 

CO 

TOTAL-DIRECT 

FY 97 -19.70% 
FY 96 -19.80% 

TOTAL 

Encumbrances: 

GRANT AWARD 

REMEDIAL DESIGN at the MCCORMICK & BAXTER SUPERFUND SITE 
FUND 674 
V-990601-1 

SUMMARY WORKSHEET 
06/01/96 - 07/31/97 

1st 
06/01/96 
06/30/96 

$ 3,288.36 

1,261.24 

-

4,549.60 

651.10 

$ 5,200.70 

AWARDED TO DATE 
(OVER)/UNDER SPENT 

2nd 3rd 
07/01/96 10/01/96 
09/30/96 12/31/96 

$ 4,218.27 $ 7,938.58 

1,248.12 20,389.54 

-

5,466.39 28,328.12 

830.99 1,563.90 

$ 6,29738 $ 29,892.02 

$ 

$ 

4th 
1/01/97 
3/31/97 

5,159.61 

322,936.01 

-

328,095.62 

1,016.44 

a29,l 12.06 

Sth 
4/01/97 
6/30/97 

$ 6,804.79 

65,031.65 

-

71,836.44 

1,340.54 

$ 73,176.98 

6th 
07/01/97 
07/31/97 

$ -

-

-

-

-

iiiiiiiii 

COSTS 
TO 

DATE 

27,409.61 

410,866.56 

-

438,276.17 

4,751.87 
651.10 

$ 443,679,14 

66,903.00 

1,038,382.00 

1,038,382.00 
527,799.86 

Rpts: 038 and 359 at 7/1/97. dp 7/25/97 
File: Super96 

Sheet: MWork 



STATE OF OREGON DEPARTMENT OF ENVIRONMENTAL QUALITY 
REMEDIAL ACTION at the MCCORMICK & BAXTER SUPERFUND SITE 

V-990601-1 
FOR THE PERIOD OF 4/01/97 - 6/30/97 

Personal Services/OPE 

Services & Supplies 

Capital Outlay 

Total Direct Cost 

Indirect Cost: 

TOTAL COST 

This 
Period 

Expenditures 

$ 9,407 

439,705 

-

449,112 

1,853 

$ 450,965 

Encumbrances 

$ 

264,097 

-

264,097 

-

$ 264,097 

Total 
Expenditures 

To Date' 

$ 32,058 

967,356 

-

999,414 

6,315 

$ 1,005,729 

i 
Page 2 of 2 



QTR 

PS 

SS 

CO 

TOTAL-DIRECT 

FY 97 -19.70% 
FY 96 -19.80% 

TOTAL 

Encumbrances: 

GRANT AWARD 

REMEDIAL ACTION at the MCCORMICK & BAXTER SUPERFUND SITE 
FUND 675 
V-990601-1 

SUMMARY WORKSHEET 
06/01/96-07/31/97 

1st 
06/01/96 
06/30/96 

$ 

4,012.72 

-

4,012.72 

-

$ 4,012.72 

AWARDED TO DATE 
(OVER)/UNDER SPENT 

2nd 
07/01/96 
09/30/96 

$ 2,092.18 

49.50 

-

2,141.68 

412.15 

$ 2,55183 

3rd 
10/01/96 
12/31/96 

$ 8,053.46 

56,245.69 

-

64,299.15 

1,586.53 

$ 65,885.68 

$ 

i s i 

4th 
1/01/97 
3/31/97 

12,505.15 

203,246.51 

-

215,751.66 

2,463.51 

218,215.17 

Sth 
4/01/97 
6/30/97 

$ 9,407.35 

439,705.02 

-

449,112.37 

1,853.25 

$ 450,965.62 

6th 
07/01/97 
07/31/97 

$ -

-

-

-

-

^ ^ 

V COSTS 
TO 

DATE 

32,058.14 

703,259.44 

-

735,317.58 

6,315.44 

$ 741,633.02 

264,097.00 

1,433,940.00 

1,433,940.00 
428,209.98 

Rpts: 038 and 359 at 7/1/97. dp 7/25/97 
File: Super96 

Sheet: MWork 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 10 

1200 SKTH AVENUE 
SEATTLE, WA 98101 

TARGET SHEET 

The following document was not imaged. 
This is due to the Original being: 

X Oversized 

CD Rom 

Computer Disk 

Video Tape 

Other: 

**A copy of the document may be requested from the Superfund Records Center. 

*Document Information* 

Document ID #: 1386035 

File#: 6.3.7 VOL.1 

Site Name- McCormick And Baxter Creosoting (MCBSF) 

McCormick & Baxter Creosoting Co. Site Remedial Action Project Schedule 1-15 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 10 

1200 SIXTH AVENUE 
SEATTLE, WA 98101 

TARGET SHEET 

The following document was not imaged. 
This is due to the Original being: 

X Oversized 

CD Rom 

Computer Disk 

Video Tape 

Other: 

**A copy of the document may be requested from the Superfund Records Center. 

*Document Information* 

Document ID #: 1386035 

File#: 6.3.7 VOL.1 

Site Name- McCormick And Baxter Creosoting (MCBSF) 

McCormick & Baxter Creosoting Co. Site Remedial Action Project Schedule 21-29 


